

Ref. No - LNJTPT/TEQIP-III/65

Date. - 24/1/2020

TECHNICAL EDUCATION QUALITY IMPROVEMENT PROGRAMME (PHASE - III)
Equity Action Plan Jan 2020 to Sept 2020

Name of Institute: Lok Nayak Jai Prakash Institute of Technology, Chapra

Part A: For soft activities

Sl. No.	Activity	Action to be taken	Coordinator from the institute	Executing agency	Date & duration	Frequency	Whether continuing from last action plan or new activity	Indicator to measure outcome (should be quantifiable)	Estimated Expenditure
1.	Remedial Classes for weak students	Remedial classes for engineering subjects for weak students of 1 st and 2 nd year students	EAP Coordinator	Institute	Regular	Continuous	Yes	Increase in percentage of students transiting to next year	150000
2.	Betterment of English and communication skills	Procurement of Spoken English software	Aneesh M.P	Institute	January		No	Better transition rate of students and enhanced placement	1200000
3.	Development of non-cognitive skills in students	A session on non-cognitive skills as part of induction program	Aditya Raj		One day	Once in a year	Yes	Increase in number of placements	10000

Aditya Raj

21/01/2020
 Co-ordinator
 TEQIP-III
 L.N.J.P.I.T., Chapra
 24/01/2020
 Principal
 L.N.J.P.I.T., Chapra

4.	Women Empowerment	Session on Women empowerment & Celebration of Women's day	Shradhya Singh Institute	One day	Once in a semester	No	Confident Female students and their more overall participation	10000
5.	Understanding Equity	Session on Equity for faculties	EAP Coordinator	One day	Once in a year	No	Responsible participation faculties	N/A

Part B: For Minor Civil works

Sl. No.	Activity	Coordinator from the institute	Executing agency	Date & duration	Indicator to measure outcome	Estimated Expenditure
1.	Infrastructure for Physically challenged students (construction of ramp)	EAP Coordinator	Institute	January	More number of intake from physically challenged students	25000
						Total : Rs. 1395000

A. S. Singh
EAP Coordinator
LNJPIT, Chapra

A. S. Singh
TEQIP Coordinator
LNJPIT, Chapra
Coordinator
TEQIP-III
LNJPIT, Chapra

A. S. Singh
Principal
LNJPIT, Chapra
Principal
LNJPIT, Chapra