TECHNICAL EDUCATION QUALITY IMPROVEMENT PROGRAMME (PHASE - III) Equity Action Plan Dec 2020 to March 2021

Name of Institute: Lok Nayak Jai Prakash Institute of Technology, Chapra Details of EAP coordinator (Name, Email Id, Phone no): Aditya Raj; adityaraj126@gmail.com; 8507679489

Part A: For soft activities

SI. No.	Activity	Action to be taken	Coordinator from the institute	Executing agency	Date& duration	Frequency	continuing from last action plan or new activity		Estimated Expenditure	Sustainability Plan (Whether the activity will be conducted after the completion of the project	If yes, what will be the source of funding
1.	14	Diagnostic test of the 1 st year students at the entry level as part of induction program	Respective HoDs	Institute	As part of Induction program (2 nd week of January 2021) 2 hour test	Once in a year	Continuing	Increase in percentage of students transiting from 1 st year to 2 nd year	Nil	Yes/No) Yes	No funding required
2.	weak students	Remedial Mathematics classes for 1 st year students and for lateral entry students in 2 nd year	Induction Program Coordinator (Piyush Kumar Mishra)	Institute with the help of experts from outside	30 hours each as part of induction program	Once in a year	Continuing	Increase in percentage of students transiting to next year		Yes but with the help of internal faculty only with no remuneration	

* Cityo Rij

MILESTER

Sullany W

3.	-	Remedial Basic Physics classes for 1s year students and for latera entry students in 2nd year Conduction of Webinar on gender sensitization	Women Cell	Institute with the help of experts from outside	2 days	Bimonthly	Continuing	More number of female students taking admission	10000/-	Yes, but with the help of internal faculties with no remuneration	
4.	care of neighbor school	Visit of nearby govt. primary school by students group and faculty		Institute	1 day	Monthly	New Activity	Students of our institute will be more sensitive towards their responsibility towards society	Nil	Yes	No fund required

Acti yo 12/11/2020

EAP Coordinator LNJPIT Chapra TEQIP Coordinator
LNJPIT Chapra

Principal

LNJPIT Chapra